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Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
May 10, 2017 

11:00 AM 
MEETING NOTES 

 
Welcome & Introductions – Eldon James asked everyone to introduce 
themselves. 
 
Update on Project Activities:  
 
Soils Evaluation/Site Selection – Gary Schwartz reported on-site soils 
evaluation (notice to proceed March 15 – completion June 15)  
waste water management - Frazier consultants - Bohler engineering  
 
dispersal sites:  
1. CRAUN:Soilsworkcompleted,surveyinprogress,engineeringbegun,Heal

thDept.notified   

2. C-BAY-VA, LLC: Soils work begun May 3  
3. HM Pearson ES: 1-2 acres adjacent to Craun to be evaluated (Right-of-

Entry received May 3)   
A discussion ensued on other potential properties. 
 
Qualifying of Design-Build Teams - request for qualifications (RFQ) - 
design-build (evaluation completed April 27)  
 
note: ranking based upon 4 person evaluating team, average score out of 
100 point total.  
 
qualifiers (very strong):  
1.  MEB General Contractors – WW Associates (engineering) scored 95.0 

points   
2.  Enviroscape (prime contractor) – Resource International 

(engineering) scored 89.875points  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3.  Waste Water Management (engineering) – Patterson Construction 
scored 86.0 points   

4.  English Construction Co. – Bowman Engineering – Triple R 
Construction scored 84.75 points   

 
non-qualifiers: 
5. Tetratech (engineering) – Triple R Construction scored 69.625 points  
6. Orders Construction Co. – Thrasher Group (engineering) – Harper 

engineering scored 60.5 pts  
 
A discussion ensued on how the teams were evaluated.  Gary Schwartz, 
Eldon James and Sue Rowland answered several questions about the 
evaluation criteria. 
 
Request for Design-Build Proposals - Request for Proposal (RFP) - 
design-build (advertise target June 15):  
1. Technical Professional Engineering (PE) support from Hurt & 

Proffitt Engineering. 
2. DEQ review of the RFP required   

3. July14 - Receipt of proposals (Technical & Cost)   
4. July15 – Begin Technical Evaluation, Ranking/Interview, open rank 

cost proposal/negotiate.   
5. August 30 - Complete evaluation of proposals and prepare 

recommendation to Board.   

6. September 14 – Board of Supervisors action on contract award.   
 
A discussion of the timeline after contract award ensued.  
 
Update on Potential Changes to the Comprehensive Plan and Service 
District Boundaries – Andrew Hopewell reported that there is not much 
new from the last meeting.  There is discussion of having a work session 
in June after the soils report is available. 
 
Next Steps – listed above 
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Schedule of Future PMT Meeting:
 June 14 
 July 12 
 August 9 
 September 6 
 October 11 
 November 8 
 December 13 


